
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 07/09/2004

ESTIMATE SUMMARY 12:04:41

CONTID: C13919 ESTIMATE NO: 0008 PROG 2002

PCN: 13919-BID COFRS REPORTING CATEGORY: 3

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Cemetery Bridge PERCENT TIME:

PROJECT NO: BRO C440-005

Cemetery Bridge

NAME OF ROAD: Miller Road

PROJECT COUNTIES: EAGLE

CONTRACTOR:

CIVIL CONSTRUCTORS, INC., OF COLORADO PAY PERIOD ENDING 06/16/2004 DATE TIME STARTED 07/01/2003

273 GILSTRAP COURT, SUITE 300 DATE LET 06/05/2003 DATE WORK BEGAN 07/01/2003

DATE AWARDED 06/17/2003 DATE TIME STOPPED 06/16/2004

DATE CONTRACT EXECUTED 06/30/2003 DATE ACCEPTED 06/16/2004

GLENWOOD SPRINGS CO 81601 970 945 6100 DATE NOTICE TO PROCEED 07/01/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,855,868.90 PARTICIPATING $ $ 23,090.45

AWARD PROJECT AMT: 1,680,312.30 NON-PARTICIPATING -191.49

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-1,820.62

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 16.67

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.28

352.0 TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

6/15/2004 ??:??:??

12/19/2003 ??:??:??

97.87%

39,524.01

22,898.96

21,078.34

21,095.01

$

$

$

$

1,562,787.07

253,557.82

1,816,344.89

0.00

1,816,344.89

-8,369.46

0.00

1,807,975.43

0.00

AMOUNT DUE 1,807,975.43 21,095.01

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 21,095.01

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00



CONTID: C13919 COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 13919-BID ESTIMATE RUN 07/09/2004

PROJECT: BRO C440-005 ESTIMATE NO: 0008 12:04:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000 1.000

L S 0.000 0.00

15,000.00000 1.000 15,000.00

201-00000

0010 REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000 1.000

L S 0.000 0.00

5,000.00000 1.000 5,000.00

202-00000

0015 REMOVAL OF TREE 50.000 50.000

EACH 0.000 0.00

250.00000 50.000 12,500.00

202-00010

0020 REMOVAL OF BRIDGE 1.000 1.000

EACH 0.000 0.00

15,000.00000 1.000 15,000.00

202-00400

0025 *REMOVAL OF GROUND SIGN 9.000 8.000

EACH 0.000 0.00

28.00000 8.000 224.00

202-00810

0030 REMOVAL OF FENCE 612.000 612.000

LF 0.000 0.00

2.50000 612.000 1,530.00

202-01000

0035 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 12,728.000 11,852.000

CY 0.000 0.00

8.00000 11,852.000 94,816.00

203-00060

0040 MUCK EXCAVATION 1,190.000 1,190.000

CY 0.000 0.00

8.00000 1,190.000 9,520.00

203-00100

0045 BLADING 20.000 20.000

HOUR 0.000 0.00

112.00000 20.000 2,240.00

203-01500

0050 DOZING 17.000 5.000

HOUR 0.000 0.00

85.00000 5.000 425.00

203-01550

0055 LABORER 70.000 69.000

HOUR 0.000 0.00

38.00000 69.000 2,622.00

203-02330



CONTID: C13919 COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 13919-BID ESTIMATE RUN 07/09/2004

PROJECT: BRO C440-005 ESTIMATE NO: 0008 12:04:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 TOPSOIL 393.000 393.000

CY 0.000 0.00

17.00000 393.000 6,681.00

207-00205

0065 EROSION LOG (SPECIAL) 1,550.000 1,510.000

LF 40.000 240.00

6.00000 1,550.000 9,300.00

208-00006

0070 EROSION CONTROL SUPERVISOR 1.000 0.870

L S 0.130 286.00

2,200.00000 1.000 2,200.00

208-00200

0075 *RESET GROUND SIGN 1.000 1.000

EACH 0.000 0.00

220.00000 1.000 220.00

210-00810

0080 RESET FENCE 149.000 149.000

LF 0.000 0.00

5.00000 149.000 745.00

210-01000

0085 *SEEDING (NATIVE) 0.850 0.000

ACRE 0.730 562.10

770.00000 0.730 562.10

212-00006

0090 *SEEDING (WETLANDS) 0.030 0.000

ACRE 0.030 174.00

5,800.00000 0.030 174.00

212-00028

0095 *MULCHING 0.850 0.000

ACRE 0.730 511.00

700.00000 0.730 511.00

213-00000

0100 *MULCH TACKIFIER 398.000 0.000

LB 364.000 509.60

1.40000 364.000 509.60

213-00061

0105 *WILLOW CUTTINGS 900.000 0.000

EACH 900.000 990.00

1.10000 900.000 990.00

214-01015

0110 *SOIL RETENTION BLANKET (STRAW) 4,128.000 0.000

SY 4,128.000 3,302.40

0.80000 4,128.000 3,302.40

216-00039



CONTID: C13919 COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 13919-BID ESTIMATE RUN 07/09/2004

PROJECT: BRO C440-005 ESTIMATE NO: 0008 12:04:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 AGGREGATE BASE COURSE (CLASS 6) 0.000 0.000

CY 0.000 0.00

27.00000 0.000 0.00

304-06007

0120 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 58-28) 540.660 540.660

TON 0.000 0.00

61.00000 540.660 32,980.26

403-34721

0125 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 58-34) 323.680 323.680

TON 0.000 0.00

73.00000 323.680 23,628.64

403-34731

0130 *CONCRETE PAVEMENT (6 INCH) 85.000 85.000

SY 0.000 0.00

45.00000 85.000 3,825.00

412-00600

0135 GEOTEXTILE (EROSION CONTROL) (CLASS B) 0.000 0.000

SY 0.000 0.00

3.00000 0.000 0.00

420-00101

0140 RIPRAP (9 INCH) 105.000 90.000

CY 0.000 0.00

70.00000 90.000 6,300.00

506-00209

0145 18 INCH REINFORCED CONCRETE PIPE 221.000 221.000

LF 0.000 0.00

35.00000 221.000 7,735.00

603-01180

0145 MATERIAL ALLOWANCE SEPT. '03 CLASS 1 STR BKF STOCKPILE 0.000

LF 0.000 0.00

3.33000 0.000 0.00

0150 18 INCH REINFORCED CONCRETE END SECTION 2.000 2.000

EACH 0.000 0.00

600.00000 2.000 1,200.00

603-05018

0155 INLET TYPE 13 (5 FOOT) 2.000 2.000

EACH 0.000 0.00

3,000.00000 2.000 6,000.00

604-13005

0155 MATERIAL ALLOWANCE SEPT. '03 CLASS 1 STR BKF STOCKPILE 0.000

EACH 0.000 0.00

20.00000 0.000 0.00



CONTID: C13919 COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 13919-BID ESTIMATE RUN 07/09/2004

PROJECT: BRO C440-005 ESTIMATE NO: 0008 12:04:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 INLET SPECIAL 2.000 2.000

EACH 0.000 0.00

4,000.00000 2.000 8,000.00

604-19000

0160 MATERIAL ALLOWANCE SEPT. '03 CLASS 1 STR BKF STOCKPILE 0.000

EACH 0.000 0.00

20.00000 0.000 0.00

0165 *TRANSITION TYPE 3G 4.000 4.000

EACH 0.000 0.00

1,110.00000 4.000 4,440.00

606-01370

0170 *TRANSITION TYPE 3J 1.000 1.000

EACH 0.000 0.00

800.00000 1.000 800.00

606-01385

0175 *END ANCHORAGE TYPE 3K 1.000 1.000

EACH 0.000 0.00

850.00000 1.000 850.00

606-01390

0180 *END ANCHORAGE (NONFLARED) 3.000 3.000

EACH 0.000 0.00

1,800.00000 3.000 5,400.00

606-02003

0185 FENCE WOOD 276.000 276.000

LF 0.000 0.00

24.00000 276.000 6,624.00

607-11455

0190 FENCE (PLASTIC) 339.000 339.000

LF 0.000 0.00

2.50000 339.000 847.50

607-11525

0195 *CONCRETE SIDEWALK (6 INCH) 778.000 689.500

SY 0.000 0.00

43.00000 689.500 29,648.50

608-00006

0200 *CONCRETE CURB RAMP 217.000 191.300

SY 0.000 0.00

47.00000 191.300 8,991.10

608-00010

0205 *CURB AND GUTTER TYPE 2 (SECTION I-B) 120.000 93.000

LF 0.000 0.00

12.00000 93.000 1,116.00

609-21010



CONTID: C13919 COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 13919-BID ESTIMATE RUN 07/09/2004

PROJECT: BRO C440-005 ESTIMATE NO: 0008 12:04:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0210 *CURB AND GUTTER TYPE 2 (SECTION II-B) 869.000 829.000

LF 0.000 0.00

12.00000 829.000 9,948.00

609-21020

0215 *GUTTER TYPE 2 (4 FOOT) 28.000 27.000

LF 0.000 0.00

24.00000 27.000 648.00

609-24004

0220 *GUTTER TYPE 2 (6 FOOT) 33.000 32.000

LF 0.000 0.00

25.00000 32.000 800.00

609-24006

0225 *MEDIAN COVER MATERIAL (CONCRETE) 443.000 434.000

SF 9.000 108.00

12.00000 443.000 5,316.00

610-00030

0230 *DELINEATOR (TYPE I) 62.000 62.000

EACH -2.000 -30.00

15.00000 60.000 900.00

612-00001

0235 VAULT (INSTALL ONLY) 2.000 2.000

EACH 0.000 0.00

1,144.00000 2.000 2,288.00

613-08000

0240 *SIGN PANEL (CLASS I) 58.000 52.000

SF 0.000 0.00

13.00000 52.000 676.00

614-00011

0245 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 102.000 2.000

LF 90.000 2,970.00

33.00000 92.000 3,036.00

614-01552

0250 *BARRICADE (TYPE 3 F-B) 2.000 2.000

EACH 0.000 0.00

850.00000 2.000 1,700.00

614-80312

0255 *30 INCH WELDED STEEL PIPE (JACKED) 115.000 115.000

LF 0.000 0.00

515.00000 115.000 59,225.00

619-10307

0260 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

10,000.00000 1.000 10,000.00

625-00000



CONTID: C13919 COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 13919-BID ESTIMATE RUN 07/09/2004

PROJECT: BRO C440-005 ESTIMATE NO: 0008 12:04:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

150,000.00000 1.000 150,000.00

626-00000

0270 *EPOXY PAVEMENT MARKING 9.000 9.000

GAL 0.000 0.00

80.00000 9.000 720.00

627-00005

0275 *PREFORMED PLASTIC PAVEMENT MARKING (60 MIL) 
(WORD-SYMBOL) 

0.000 0.000

SF 0.000 0.00

12.00000 0.000 0.00

627-30305

0280 *PREFORMED PLASTIC PAVEMENT MARKING (60 MIL) 
(XWALK-STOP 

0.000 0.000

SF 0.000 0.00

9.00000 0.000 0.00

627-30310

0285 *SURVEY MONUMENT (TYPE 1) 17.000 17.000

EACH 0.000 0.00

160.00000 17.000 2,720.00

629-01001

0290 *SURVEY MONUMENT (TYPE 5) 3.000 3.000

EACH 0.000 0.00

160.00000 3.000 480.00

629-01005

0295 *FLAGGING 186.300 186.300

HOUR 0.000 0.00

23.00000 186.300 4,284.90

630-00000

0300 *BARRICADE (TYPE 3 M-D) (TEMPORARY) 2.000 1.800

EACH 0.000 0.00

630.00000 1.800 1,134.00

630-80338

0305 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 6.000 5.400

EACH 0.000 0.00

42.00000 5.400 226.80

630-80341

0310 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 22.000 19.800

EACH 0.000 0.00

53.00000 19.800 1,049.40

630-80342

0315 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000 0.000

EACH 0.000 0.00

74.00000 0.000 0.00

630-80343



CONTID: C13919 COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 13919-BID ESTIMATE RUN 07/09/2004

PROJECT: BRO C440-005 ESTIMATE NO: 0008 12:04:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 *DRUM CHANNELIZING DEVICE 20.000 9.000

EACH 0.000 0.00

60.00000 9.000 540.00

630-80360

0325 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 5.000 0.000

EACH 0.000 0.00

65.00000 0.000 0.00

630-80363

0330 *TRAFFIC CONE 100.000 17.100

EACH 0.000 0.00

8.00000 17.100 136.80

630-80380

0335 F/A MINOR CONTRACT REVISIONS 7,135.970 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0340 F/A ASPHALT PAVEMENT INCENTIVE -10.910 -10.910

F A -8.380 -8.38

1.00000 -19.290 -19.29

700-70012

0345 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0350 F/A ON-THE-JOB TRAINEE 600.000 140.800

F A 0.000 0.00

1.00000 140.800 140.80

700-70023

0355 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0610 F/A PARTNERING PARTNERING BILLING MCR LINE #1 1.000 1.000

F A 0.000 0.00

1,586.57000 1.000 1,586.57

700-70011

0625 CONST SURVEYING (HOUR) EXTRA SURVEYING ODERED BY THE 
ENGINEER.

5.000 5.000

HOUR 0.000 0.00

100.00000 5.000 500.00

625-00001

0655 ABC (CL 6) QUANTITY CHANGE (MCR LINE #7) 860.800 789.400

CY 71.400 2,469.73

34.59000 860.800 29,775.07

304-06007



CONTID: C13919 COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 13919-BID ESTIMATE RUN 07/09/2004

PROJECT: BRO C440-005 ESTIMATE NO: 0008 12:04:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0665 PREFORM THERMOPLASTIC PVMT MKG (WS) (MCR LINE #8) 138.000 138.000

SF 0.000 0.00

9.50000 138.000 1,311.00

627-30405

0675 PREFORM THERMOPLASTIC PVMT MKG (XS) (MCR LINE #8) 522.000 522.000

SF 0.000 0.00

7.00000 522.000 3,654.00

627-30410

CAT 0200 $12,084.45 625,235.15CURRENT AMT 650,427.10 $$

CAT NO0286 NON-PARTICIPATING ITEMS 

0455 REMOVAL OF FENCE 67.000 0.000

LF 0.000 0.00

2.50000 0.000 0.00

202-01000

0460 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 443.000 443.000

CY 0.000 0.00

8.00000 443.000 3,544.00

203-00060

0465 TOPSOIL 82.000 63.000

CY 0.000 0.00

17.00000 63.000 1,071.00

207-00205

0470 EROSION LOG (SPECIAL) 88.000 0.000

LF 0.000 0.00

6.00000 0.000 0.00

208-00006

0475 RESET FENCE 21.000 0.000

LF 0.000 0.00

5.00000 0.000 0.00

210-01000

0480 *SEEDING (NATIVE) 0.150 0.000

ACRE 0.060 46.20

770.00000 0.060 46.20

212-00006

0485 *MULCHING 0.150 0.000

ACRE 0.060 42.00

700.00000 0.060 42.00

213-00000

0490 *MULCH TACKIFIER 76.000 0.000

LB 30.000 42.00

1.40000 30.000 42.00

213-00061



CONTID: C13919 COLORADO DEPARTMENT OF TRANSPORTATION Page 10

PCN: 13919-BID ESTIMATE RUN 07/09/2004

PROJECT: BRO C440-005 ESTIMATE NO: 0008 12:04:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0286 NON-PARTICIPATING ITEMS 

0495 AGGREGATE BASE COURSE (CLASS 6) 0.000 0.000

CY 0.000 0.00

27.00000 0.000 0.00

304-06007

0500 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 58-28) 39.340 39.340

TON 0.000 0.00

61.00000 39.340 2,399.74

403-34721

0505 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 58-34) 47.010 47.010

TON 0.000 0.00

73.00000 47.010 3,431.73

403-34731

0510 *CONCRETE PAVEMENT (6 INCH) 16.000 16.000

SY 0.000 0.00

45.00000 16.000 720.00

412-00600

0515 *MASONRY VENEER 2,911.100 2,911.100

SF 0.000 0.00

14.50000 2,911.100 42,210.95

601-40000

0520 15 INCH PLASTIC PIPE 227.000 0.000

LF 0.000 0.00

35.00000 0.000 0.00

603-50015

0525 30 INCH PLASTIC PIPE 120.000 120.000

LF 0.000 0.00

65.00000 120.000 7,800.00

603-50030

0530 *CONCRETE SIDEWALK (6 INCH) 128.000 128.000

SY 0.000 0.00

43.00000 128.000 5,504.00

608-00006

0535 *CONCRETE CURB RAMP 52.000 52.000

SY 0.000 0.00

47.00000 52.000 2,444.00

608-00010

0540 *CURB AND GUTTER TYPE 2 (SECTION I-B) 169.000 169.000

LF 0.000 0.00

12.00000 169.000 2,028.00

609-21010

0545 *CURB AND GUTTER TYPE 2 (SECTION II-B) 186.000 186.000

LF 0.000 0.00

12.00000 186.000 2,232.00

609-21020



CONTID: C13919 COLORADO DEPARTMENT OF TRANSPORTATION Page 11

PCN: 13919-BID ESTIMATE RUN 07/09/2004

PROJECT: BRO C440-005 ESTIMATE NO: 0008 12:04:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0286 NON-PARTICIPATING ITEMS 

0550 *MEDIAN COVER MATERIAL (CONCRETE) 775.000 775.000

SF 0.000 0.00

12.00000 775.000 9,300.00

610-00030

0555 6 INCH ELECTRICAL CONDUIT (INSTALL ONLY) 1,710.000 1,710.000

LF 0.000 0.00

12.00000 1,710.000 20,520.00

613-00602

0560 2 INCH ELECTRICAL CONDUIT (PLASTIC) 219.000 219.000

LF 0.000 0.00

8.00000 219.000 1,752.00

613-01200

0565 4 INCH ELECTRICAL CONDUIT (PLASTIC) 580.000 580.000

LF 0.000 0.00

8.10000 580.000 4,698.00

613-01400

0570 6 INCH ELECTRICAL CONDUIT (PLASTIC) 142.000 142.000

LF 0.000 0.00

8.20000 142.000 1,164.40

613-01600

0575 CONDUIT 1.000 1.000

L S 0.000 0.00

7,000.00000 1.000 7,000.00

613-04010

0580 *WIRING (SPECIAL) 1.000 1.000

L S 0.000 0.00

1,600.00000 1.000 1,600.00

613-10010

0585 *LUMINAIRE (SPECIAL) 8.000 8.000

EACH 0.000 0.00

350.00000 8.000 2,800.00

613-16000

0590 *PREFORMED PLASTIC PAVEMENT MARKING (60 MIL) 
(XWALK-STOP 

0.000 0.000

SF 0.000 0.00

9.00000 0.000 0.00

627-30310

0635 ADDED ITEM (DOLLAR)/ SMITH ENVIROMENTAL BILLING/MCR 
LINE #6

-1,000.000 -1,000.000

DOL 0.000 0.00

1.00000 -1,000.000 -1,000.00

900-00006

0640 8 IN DUCT IRON PIPE ADDED WATER LINE (CMO#2) 462.000 462.000

LF 0.000 0.00

238.32000 462.000 110,103.84

603-82008



CONTID: C13919 COLORADO DEPARTMENT OF TRANSPORTATION Page 12

PCN: 13919-BID ESTIMATE RUN 07/09/2004

PROJECT: BRO C440-005 ESTIMATE NO: 0008 12:04:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0286 NON-PARTICIPATING ITEMS 

0645 ADDED ITEM (LUMP SUM)/ ADDED WATER LINE (CMO #2) 
(CASCADE DESIGN)

1.000 1.000

L S 0.000 0.00

17,000.00000 1.000 17,000.00

900-00014

0650 ADDED ITEM (EACH)/ ADDED WATER LINE (CMO #2) (RESET 
LAB)

2.000 2.000

EACH 0.000 0.00

200.00000 2.000 400.00

900-00007

0660 ABC (CL 6) QUANTITY CHANGE (MCR LINE  #7) 97.200 97.200

CY -9.300 -321.69

34.59000 87.900 3,040.46

304-06007

0670 PREFORM THERMOPLASTIC PVMT MKG (WS) (MCR LINE #8) 69.000 69.000

SF 0.000 0.00

9.50000 69.000 655.50

627-30405

0680 PREFORM THERMOPLASTIC PVMT MKG (XS) (MCR LINE #8) 144.000 144.000

SF 0.000 0.00

7.00000 144.000 1,008.00

627-30410

CAT 0286 $-191.49 253,557.82CURRENT AMT 263,144.71 $$

CAT NO0300 EAG-EDW-00.1 STRUCTURES 

0360 STRUCTURE EXCAVATION 1,198.000 1,198.000

CY 0.000 0.00

14.00000 1,198.000 16,772.00

206-00000

0365 STRUCTURE BACKFILL (CLASS 1) 5,056.000 5,056.000

CY 0.000 0.00

18.00000 5,056.000 91,008.00

206-00100

0365 MATERIAL ALLOWANCE SEPT. '03 CLASS 1 STR BKF STOCKPILE 237.990

CY -237.990 -1,820.62

7.65000 0.000 0.00

0370 MECHANICAL REINFORCEMENT OF SOIL 3,776.200 3,776.200

CY 0.000 0.00

13.00000 3,776.200 49,090.60

206-00360

0375 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 58-34) 102.000 102.000

TON 0.000 0.00

73.00000 102.000 7,446.00

403-34731
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PCN: 13919-BID ESTIMATE RUN 07/09/2004

PROJECT: BRO C440-005 ESTIMATE NO: 0008 12:04:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 EAG-EDW-00.1 STRUCTURES 

0380 PILE TIP 27.000 27.000

EACH 0.000 0.00

130.00000 27.000 3,510.00

502-00460

0385 *STEEL PILING (HP 14X117) 735.000 735.000

LF 0.000 0.00

50.00000 735.000 36,750.00

502-14117

0390 BLOCK FACING 1,589.000 1,589.000

SF 0.000 0.00

18.00000 1,589.000 28,602.00

504-04410

0395 RIPRAP (24 INCH) 100.000 100.000

CY 0.000 0.00

75.00000 100.000 7,500.00

506-00224

0400 *STRUCTURAL STEEL 1,019.000 1,019.000

LB 0.000 0.00

4.00000 1,019.000 4,076.00

509-00000

0405 *PEDESTRIAN RAILING (STEEL) 320.000 288.000

LF 32.000 1,920.00

60.00000 320.000 19,200.00

514-00200

0410 *WATERPROOFING (MEMBRANE) 940.000 940.000

SY 0.000 0.00

9.00000 940.000 8,460.00

515-00120

0415 *CONCRETE CLASS B (BRIDGE) 267.420 267.420

CY 0.000 0.00

400.00000 267.420 106,968.00

601-01040

0420 *CONCRETE CLASS D (BRIDGE) 605.400 605.400

CY 0.000 0.00

350.00000 605.400 211,890.00

601-03040

0425 *STRUCTURAL CONCRETE COATING 8,272.000 0.000

SF 7,605.000 7,605.00

1.00000 7,605.000 7,605.00

601-40301

0430 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 11,118.000 0.000

SF 10,516.000 5,258.00

0.50000 10,516.000 5,258.00

601-40302
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PCN: 13919-BID ESTIMATE RUN 07/09/2004

PROJECT: BRO C440-005 ESTIMATE NO: 0008 12:04:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 EAG-EDW-00.1 STRUCTURES 

0435 *REINFORCING STEEL 16,624.500 16,624.200

LB 0.000 0.00

0.60000 16,624.200 9,974.52

602-00000

0440 *REINFORCING STEEL (EPOXY COATED) 98,410.560 98,410.560

LB 0.000 0.00

0.70000 98,410.560 68,887.39

602-00020

0445 *BRIDGE RAIL TYPE 10 (SPECIAL) 384.000 384.000

LF 0.000 0.00

90.00000 384.000 34,560.00

606-11005

0450 *PRESTRESSED CONCRETE I (BT72) 1,688.000 1,688.000

LF 0.000 0.00

114.00000 1,688.000 192,432.00

618-00172

0615 STEEL PILE (HP 14X117) PILING CUT OFF AS PER 502.13 41.000 41.000

LF 0.000 0.00

40.00000 41.000 1,640.00

502-14117

0620 STEEL PILE (HP 14X117) SPLICES FOR PILING PAID AS PER 
502.12

3.000 3.000

LF 0.000 0.00

50.00000 3.000 150.00

502-14117

0630 CONC CL B (BRIDGE) MCR LINE #5 46.000 46.000

CY 0.000 0.00

98.90000 46.000 4,549.40

601-01040

CAT 0300 $12,962.38 916,328.91CURRENT AMT 917,297.09 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0595 FIELD OFFICE (CLASS 1) 1.000 1.000

EACH 0.000 0.00

13,000.00000 1.000 13,000.00

620-00001

0600 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

11,000.00000 1.000 11,000.00

620-00012

0605 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,000.00000 1.000 1,000.00

620-00020
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PCN: 13919-BID ESTIMATE RUN 07/09/2004

PROJECT: BRO C440-005 ESTIMATE NO: 0008 12:04:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0685 ADDED ITEM (WORK DAY)/ 3 DAYS LIQUIDATED DAMAGES  CO 
12

0.000 0.000

WD -3.000 -3,777.00

1,259.00000 -3.000 -3,777.00

900-00025

CAT 0400 $-3,777.00 21,223.00CURRENT AMT 25,000.00 $$

PROJECT TOTAL 21,078.34 $ 1,816,344.88CURRENT AMT 1,855,868.90 $$


